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Facilitating Organisational Decision Making: A Change Risk Assessment Model Case Study 
 
1. Introduction 
As long as business environments are subject to constant change and risk facilitation processes such as 
change management and risk management are needed to maintain an up-to-date structured set of 
specifications for business requirements. Both the current organisational architecture and the architecture 
at the aftermath of a change can be visualised through models; further, in this way the purpose of change 
and the associated risks can be comprehended and analysed more easily by the organisation.  
 
The field of modern project management which can facilitate such processes is not new (Cleland, 1994; 
Chaffey, 1997; Maylor, 2001) and started to emerge in the 1990s. Actually, what seems to have changed 
over the past decade is the evolution of techniques applying theory into practice. Projects and 
organisations are subject to change, simply because the business environment changes. One of the aims of 
structured project management methodologies is to adapt to changes, minimise risk and ultimately ensure 
project success. Projects have significant differences in terms of plethora of factors, including factors that 
are the well-established, such as cost, time, scope and quality.  
 
The development and establishment of standards, especially for project management frameworks such as 
PMBOK®, PRINCE2®, APMBOK, SCRUM, ISO 21500 and others are not simply good practice 
guidelines, but also legal requirements in complex project environments. The main strength of such 
frameworks lies in their comprehensive formality, narrative of collective experience and accuracy in 
describing specific processes for specific purposes. These global project management frameworks and 
standards have accounted for and are usually coupled with Risk Management quantitative and qualitative 
techniques; nevertheless, the facilitation of change risk assessment is a critical process which can be 
further developed.  
 
This research paper proposes a novel modelling approach named Change Risk Assessment Model 
(CRAM), which will contribute to the development of formal business modelling techniques, especially in 
the change(s) risk assessment area. Project Change Risks are assessed with the aid of Analytic Hierarchy 
Process (AHP) so as to define the internal dynamics of change management within project management 
eliciting also risk cause-and-effect relationships. The proposed model which is mainly described in the 
methodology and discussion and analysis sections has been tested commercially by means of a case study. 
 
Analytic Hierarchy Process (AHP) is an established and structured multi-criteria hierarchical technique for 
making complex decisions. It was first conceived in the 1970s by Thomas L. Saaty and addresses decision 
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making problems involving multiple criteria whose relative importance is determined via pair-wise 
comparisons. This is achieved by constructing a matrix which exhibits the relative importance of each 
criterion relative to the others. In short, AHP is “a well defined mathematical structure of consistent 
matrices and their associated eigenvectors ability to generate true or approximate weights” (Forman and 
Gass, 2001). 
 
Briefly, the steps using Analytic Hierarchy Process as described by Saaty (2008) are as follows: 
 
1. Definition of the problem and determination of the kind of knowledge sought. 
 
2. Decision structure hierarchy (top; decision goal), followed by the objectives from a broad 
perspective, from intermediate levels (criteria on which subsequent elements depend) to the lowest 
level (usually a set of alternatives). 
 
3. Construction of a set of pair-wise comparison matrices. An element in an upper level is used to 
compare the elements in the level immediately below. 
 
For the utilisation of the Analytic Hierarchy Process (AHP) approach, risks are usually presented in one of 
the following forms: narrative (descriptive), qualitative or quantitative (Technical Risk Assessment 
Report, 1986). Effectively, the descriptive way of risks processing, lacks mathematical analysis. 
 
Saaty (2001) argued that “by making paired comparisons of the elements on a level in terms of the 
elements of the next higher level, it is possible to decide on an appropriate choice of that level. This 
provides an overall flexibility because hierarchies are flexible as they can be altered and accommodate 
more criteria”.  
Apart from the introduction, this paper is organised as follows: the next section presents literature findings 
in terms of AHP modelling used in various industries. Section 3, provides an insight of the three CRAM’s 
interrelated processes and Section 4 presents the methodology used to assess change risks. Moreover, in 
this section the “RingTokk Systems” case study is presented. Section 5, analyses and discusses the 
CRAM’s results, section 6 concerns research limitations and finally section 7 presents the conclusions of 
the paper together with the authors’ suggestions intentions for future work.  
 
2. Literature Review 
Change management and risk management, are usually regarded as separate processes normally 
implemented during the initial stages of a project. However, what seems critical for an organisation is to 
adapt to specific customer requirements and concepts such as: strategic business planning, customer 
satisfaction, market adaptation, flexibility and subsequently efficient and effective business change 
management (Apostolopoulos and Simpson, 2009). Contemporary structured project management 
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methodologies currently fail to estimate and address risk in organisational change management in a 
detailed manner, in contrast to other aspects of the project management processes. 
 
Risk can be defined as “any potential problem that threatens the success of a project” (Taylor, 2006). 
Focus on project risk management has moved from quantitative methods to structured risk management 
processes with a view to understanding and embedding risk management throughout the project’s life 
cycle (Artto, 1997). PRINCE2 (2009, p.311) defines risk as “an uncertain event or set of events that, 
should it occur, will have an effect on the achievement of objectives. A risk is measured by a combination 
of the probability of a perceived threat or opportunity occurring and the magnitude of its impact on 
objectives”, whereas in PMBOK (2013, p.558) as “an uncertain event or condition that, if it occurs, has a 
positive or negative effect on one or more project objectives (p.558)”. A simpler definition of risk in terms 
of probability of occurrence and its related impact can be given by the formula (Heldman, 2005; Kendrick, 
2009, Kerzner, 2000): 
 
Risk = Probability x Impact                                               Eq. 1 
 
In effect, risk estimation can address the question of “what can go wrong?” In other words, what is the 
likelihood of an event deviating from its expected and planned course or occurrence?  Business 
environments are subject to constant change and risks; however, with the aid of CRAM organisational 
change risks can be assessed effectively.  
 
Not all changes have the same implications (risk impact) for projects as some might be accepted and some 
others might not. Similarly for risks, changes have an analogous impact. The more changes are accepted 
during the project’s execution phase (Baca, 2005), the better chance are for project delays. 
 
In the literature, there are many different models for managing change. These include Lewin’s (1951) 
three stage model (Unfreezing, Confusion, Refreezing), Bullock and Batten’s (1985) planned change 
phases (Exploration, Planning, Action, Integration) and Bridges (1991) transitional phases management 
(Ending, Neutral, New Beginning). Overall, these are mainly a descriptive, multi-stage processes which 
exclude risk-assessment (Apostolopoulos et. al., 2014). 
 
Further to AHP, and as described in section 3.2, other techniques or tools can also be applied to assess 
risks. For example, Ackermann et. al., (2014) argued that there is a need for new approaches to be 
considered as far as managing risks in projects are concerned. The new approach can take into account 
multiple perspectives, like problem structuring with the use of risk maps which can improve risk analysis. 
D
ow
nl
oa
de
d 
by
 C
ity
 U
ni
ve
rs
ity
 L
on
do
n 
A
t 0
3:
06
 2
3 
M
ar
ch
 2
01
6 
(P
T)
4 
 
This approach is potentially applicable in association with CRAM, as causal mapping technique captures 
not only the risks, but also their impacts.  
 
Furthermore, risk management quantitative and qualitative techniques reported in various publications, 
such as Management of Risk (MoR) by OGC and Practice Standard for Project Risk Management by PMI, 
indicate the vast opportunities presented in identifying, assessing, counteracting on risks and also 
measuring organisational tolerance against risk maturity models.  
 
Literature findings indicate that AHP has been used extensively in various sectors and complex decisions 
such as: US Nuclear Regulatory Commission to allocate $100M portfolio; US Department of Defence to 
allocate appropriate resources to diverse activities; British Airways in 1998, to choose the entertainment 
system vendor for its entire fleet of airplanes; Xerox corporation, to allocate $1B for research projects 
(Saaty, 2008). 
 
Shiau et. al., (2002) used a survey (400 respondents) and AHP for the selection of subcontractor in 
construction projects. Other case studies can be found in the paper of Forman and Gass (2001) such as 
General Motors, which used AHP for car designers to evaluate alternatives, perform risk management, and 
to arrive at the best and most cost-effective automobile designs.  
 
In relation to project management and associated risks assessment, Mustafa and Al-Bahar (1991) used 
AHP to analyse project risks. Specifically, they developed a series of rules-of-thumb on construction 
management projects. According to their views, many construction projects failed due to inconsistency of 
time, cost quality goals and project requirements.   
 
Dey (2002) analysed the risk management in terms of cost achievement and concluded that it should be 
carried out before implementing work. More recently, Palcic and Lalic (2009) used AHP as a tool for 
evaluation and selection of projects. In addition, Pakseresh and Asgari (2012) used AHP to determine the 
critical success factors in construction projects. 
 
From the above case studies, it is evident that AHP is an established method for decision making, 
deployed extensively in project management and in industry domains where critical decision making is 
required. Actually, the main idea for CRAM research originated from the fact that project changes incur 
risks which have to be assessed and controlled. The above case studies take into account business project 
factors which were considered for the design of CRAM. 
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In this context, contemporary project management frameworks, such as PRINCE2® (2009) explain that 
projects bring about change and consequently change incurs risk; more specifically, risk taking in projects 
is inevitable.  On the other hand, PMBOK
®
 (2013) argues that risk and uncertainty are high during the 
beginning of the project. In effect, the ‘cost’ of changes is also high since results cannot be determined as 
yet. As time progresses these variables have increasingly less impact as decisions are reached and during 
the projects’ closure phase, project deliverables are more likely to be accepted among stakeholders.  
 
It is the aim of this work to identify and examine different attributes beyond the constraints which are 
extensively referenced in PMBOK® and PRINCE2®, showing that the four major ones (time, cost, quality 
and scope) are just the peak of the iceberg. What lies beneath are factors related, for example, to 
leadership, communication, culture, project management team characteristics and others (Apostolopoulos 
et. al., 2014).  However, risks cannot be eliminated; Stoelsnes (2007) expressed the view that events or 
conditions will appear in projects that are difficult or even impossible to predict prior to an activity.  
 
Even though the scope of presented references mainly applies to project-oriented environments, it is the 
purpose of this paper to extrapolate on these results by indicating the validity of the effectiveness of 
CRAM approach to change risk management in other industry domains as well. The constituents of 
CRAM and its the effectiveness in addressing challenges identified in this section are described in section 
3. 
 
3. Defining the Change Risk Assessment Model   
Business environments and associated decisions are complex.  Furthermore, as more changes occur the 
more complicated project management becomes. Changes and the processes related to managing risks 
differ among organisations as there is no one-size-fits-all or all-you-can-eat model.  
 
CRAM’s aim is to propose an integration of change management within contemporary project 
management frameworks, alongside with a risk assessment mechanism in the form of a hierarchical 
model. The end-result is a novel model approach for assessing management risk in business changes. It 
can be easily integrated with contemporary project management frameworks, as the factors (and related 
attributes) are widely applicable to in the broader landscape of business environments. For the assessment 
of change risks in terms of mathematical formulae and results validity, AHP will be deployed.  
 
This is a novel approach, both theoretically and practically, which adds the notion of risk assessment for 
change management within project management methodologies. CRAM attempts to take into account 
various environmental risk factors which influence project success. These risk factors are modelled, and 
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can be assessed numerically in a top-down hierarchical model approach. Nevertheless, not all risks are the 
same or have the same priorities. A useful application of the model will, for example, assist a project 
manager to comprehend the relationships between the different factors of the model and enhance his/her 
ability to judge, evaluate and assess risks. As a result, the modelling community can benefit from the 
proposed approach by applying similar modelling practices to other industries as well. Figure 1 shows a 
high level diagram of the research model approach: 
 
 
Figure 1: CRAM High Level Diagram 
 
The inputs of the model include risk factors which are related to project or organisational change and in a 
wider context to change management. Respondents can appoint proportional weights (qualitative analysis) 
after completing a respective risk questionnaire using a linear rating scale, which will be discussed in 
section 4. With the aid of AHP, the outputs of the model (risks) are prioritised and assessed for further 
decision analysis.  
 
The proposed model is a novel modelling approach for assessing business change management risk. The 
authors reflect on prior research and elicit collective knowledge from contemporary project management 
frameworks. CRAM’s approach can be relevant to business problems without having project management 
framework inputs as a prerequisite, as the factors and related attributes identified are widely applicable in 
the broader scope of project business environments and operational research (Apostolopoulos et.al., 2014).  
 
Overall, the aim is to fit to project business scenarios as a repeatable process enhancing business 
decisions. The model is flexible enough, so as to allow potential users to decide upon their own risk 
attributes (add/delete) and test the sensitivity of the solution or result to new information.  
 
The three interrelated processes that construct the elements of CRAM are as follows: 
 
• Risk Identification; 
• Risk Assessment; and  
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• Risk Monitoring & Control. 
 
3.1 Risk Identification 
The step towards defining CRAM’s risk factors concerns the identification process. Risks can be 
practically identified in numerous environments and, in fact, the difficult part is not only to identify them, 
but to also control them. The primary goal of Risk Identification process is to identify the threats and 
opportunities which may affect the projects’ objectives and consequently deliverables.  
In any business case and irrespective of risk categorisation, the proposed tools and techniques to identify 
change risks can include but are not limited to the following: 
• SWOT analysis 
• Change/risk surveys 
• Delphi technique 
• PESTEL analysis 
• Risk Breakdown Structure (RBS) 
• Interviews 
• Brainstorming sessions 
3.2 Risk Assessment 
The second step towards defining CRAM’s risk factors concerns the assessment process. This step 
involves the Risk Estimation and Evaluation phases of change risks. Change, if uncontrolled, can be 
associated with activities of uncertain outcome(s) which would be deemed unwanted deliverables from the 
viewpoint of project stakeholders. However, when change management and risk management are coupled, 
risk impact can be reduced. This is because risk is estimated at the planning stage of a project and 
consequently there is time to develop a risk mitigation plan and take necessary preventive actions.  
The majority of quantitative methodologies based on probabilities carry less ambiguity and imprecision, 
meaning that they have increased accuracy as far as the assessment of gathered information on identified 
risks is concerned. Quantitative methods interpret results more formally compared to narrative 
descriptions or qualitative measurements.  
Estimation can facilitate project risks in terms of the probability of occurrence and impact numerically. 
The next phase, Evaluation, assesses the overall effect of all identified aggregated risks. Certain risk types, 
such as financial risks, can be evaluated in numerical terms. Overall, risk assessment can be accomplished 
with the aid of a variety of methods and techniques, such as the following:  
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• Simulations 
• Monte Carlo Analysis 
• CPM (Critical Path Method)  
• AHP (Analytic Hierarchy Process)  
• Risk maps  
• Bayesian probability and statistics  
• Probability trees  
As for the Evaluation activities and results, these can be recorded by a change controller by means of 
benchmark questions, such as: 
- Were all implemented non-standard changes assessed? 
- Did the approved changes meet the intended goal? 
- Concerning result; does it satisfy stakeholders and more specifically conform to customer’s 
requirements? 
- Were there any unplanned changes found and what were the associated risks? 
- Concerning the implementation phase; did it exceed the project’s constraints? 
- Are the results documented for example in the change/risk log? 
The main reason why AHP approach was selected and integrated with CRAM as a risk assessment process 
is because business environments are complex in a way that the more changes complicate project 
management further. This can be justified by the fact that there is significant interaction among multiple 
factors affecting complex decisions concerning change. The theory of AHP relies on a strong proof of 
concept, an established decision making technique (35+ years of extensive research and usage) and proven 
applicability to a broad set of domains. 
 
Overall, AHP is a systematic method for prioritising a list of objectives leading to a decision. The same is 
also true for risk taking; in this case decisions involve which risks are ‘affordable to take on’. Risks which 
cannot be estimated or even controlled may have a severe impact on outcome of a project.  
 
In effect, it is important to determine the degree (impact) and the priority that each attribute has, address 
complex situations, identify criteria and measure overall change risks, in a hierarchical way, based on 
priorities and overall risk tolerance. 
3.3 Risk Monitoring and Control 
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The third and final step towards defining CRAM’s risk factors concerns the monitoring and control 
process. The Risk Monitoring and Control process mainly intends to identify, analyse, plan and track new 
risks, constant and periodic testing and review of initially identified risks, monitor and control existing or 
residual risks. Moreover, the process is concerned with the review of proper execution of risk responses 
while evaluating their overall effectiveness.  
Risk monitoring and Control can be accomplished with the aid of a variety of methods and techniques, 
such as: 
• Risk Reassessment 
• Meetings  
• Variance Analysis 
• Trend Analysis 
• Risk Auditing  
Significant contribution to the evaluation of outcomes out of CRAM processes can be provided by a 
Subject Matter Expert (SME).  An expert can be a person who is an authority in a particular research or 
topic, such as an individual (project manager, change manager, risk manager) or a group of people (Project 
Steering Committee, Change Advisory Board) which can influence and advise further to CRAM’s results.  
Specifically for PMBOK
®
, the term “Expert Judgment” is used as a qualitative technique in almost all 
processes, as advice and guidance received from knowledgeable and experienced stakeholders. For 
example, risks may be identified, assessed (in terms of probability and impact) by experts with relevant 
experience in similar projects or business areas PMBOK (2013; p. 327, 332, 345). Moreover, these experts 
can assist in the risk management plan by suggesting the appropriate risk strategies to be followed either 
for threats (avoid, transfer, mitigate, accept) or opportunities (exploit, share, enhance, accept). To this 
frame Render et. al., (2012) define “Jury of Executive Opinion” as a qualitative or judgemental approach. 
Specifically, and similarly to SME, this method collects opinions of a small group of high-level managers, 
often in combination with statistical models. 
 
Besides the SME technique for testing and reviewing purposes, the use of case studies can help to extend 
experience, and compare what is known through earlier research. A database of case studies can be created 
to assist to the overall contextual analysis. 
4. Methodology  
Initially, a change(s) risks(s) hierarchy tree was constructed (see Figure 2) to decompose and populate the 
parent/child nodes with more detailed attributes rationally. The only restriction in the hierarchical 
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arrangement of elements (factors) is that any element in one level must be capable of being related to 
some elements in the next higher level; this serves as a criterion for assessing the relative impact of 
elements in the level below. 
 
Figure 2: CRAM Prototype Model  
A tree model structure can be defined as a collection of tree elements (the nodes), where each node can be 
assigned a relative value together with a list of references to nodes named the "children". A parent node, 
being the converse notion of a child, is positioned at a higher level. 
 
The lines connecting elements are called "branches". The root is the starting node (highest node in the 
hierarchy). A node's "parent" is a node one step higher in the hierarchy (i.e. closer to the root node) and 
lying on the same branch. A node has at most one parent and finally an attribute is a characteristic of the 
options being evaluated. Saaty (1987, p.166) argued that a hierarchy “is a simple structure used to 
represent the simplest type of functional dependence of one level or component of a system, in a 
sequential manner; a convenient way to decompose a complex problem in search of cause-effect 
explanations which form a linear chain”. CRAM’s node hierarchy is indicated in Table 1, which consists 
of one core (root) node, eight parent nodes, and five child nodes.   
 
           Leve1(Root Node)                           Level 2 (Parent Nodes)             Level3 (Child Nodes) 
           Change Risk  
 
             Leadership 
             Communication 
             Culture 
             Resistance       
             Requirements 
             Monitoring 
             Flexibility 
             Project Management Team 
           Performance 
           Motivation 
           Appraisal 
           Rewards 
           Training 
 
Table 1: CRAM’s Node Hierarchy 
However, the root node is affected by the three risk processes described in section 3: 
D
ow
nl
oa
de
d 
by
 C
ity
 U
ni
ve
rs
ity
 L
on
do
n 
A
t 0
3:
06
 2
3 
M
ar
ch
 2
01
6 
(P
T)
11 
 
- Risk Identification; 
- Risk Assessment; and  
- Risk Monitoring & Control 
 
This means that level 2 and level 3 risk attributes are affected from outputs of CRAM’s interrelated 
processes.  
 
The initial design of the CRAM nodes hierarchy involved a set of arranged semi-structured interviews and 
focused group discussions (Delphi Technique) with 23 high level executives from various industries in a 
three-month period. The intension of the semi-structured interviews approach that was followed, was not 
an attempt to establish consensus (large sample and time consuming analysis); instead the authors’ goal 
was to record the widest possible range of perspectives (risks). In such a way, respondents provided 
analytical answers to questions, in as much detail as they wished, in an open-ended discussion. 
Effectively, the interviews also focused on extended open discussion analysis (details about respondents’ 
background, special interests in change and risk management, related case studies in terms of professional 
experience) in an effort to grasp key information and end up with a complete possible model. Overall, 
interviews were proven very helpful in coupling together not only professional experience, but also the 
personal reflexion of the participants, increasing the validity of replies. Figures 3 and 4 show participant’s 
key information on differing industry backgrounds and experience level: 
     
          Figure 3: Respondent’s Frameworks Knowledge/Use                Figure 4: Respondent’s Background 
 
Based on literature research, personal experience and interviews sixty-one attributes of CRAM hierarchy 
tree were identified as shown in Figure 5.  
 
The survey and detailed definitions of each Node Element in terms of a Risk Attribute’s Glossary can be 
found at: http://www.changemodel.net and are not included in this paper.  In such a way, all respondents 
will share knowledge of similar definitions of terms and gain a common understanding. 
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Figure 5 shows an exhaustive extension of Table 1 where, all 61 attributes of CRAM hierarchy tree are 
depicted. 
 
Figure 5: Change Risk Hierarchy Tree 
In order for risk attributes to be assessed numerically a pair-wise comparison method is adopted. A 
detailed example can be found in the instructions of the CRAM survey.  One major characteristic of 
CRAM’s risk survey is the rating scale. This paper’s survey uses AHP linear rating scale, as risk attributes 
are weighted by integer numbers (1, 3, 5, 7 and 9) depending on the respondent’s preference as seen in 
Table 2. 
Intensity Definition Explanation 
1 Equal Importance 
The two activities contribute 
equally 
3 Moderate Importance Slightly favours one over another 
5 Essential or Strong Importance Strongly favours one over another 
7 Demonstrated Importance 
Dominance of the demonstrated 
importance in practice 
9 Extreme Importance 
Evidence favouring one over 
another of 
highest possible order of 
affirmation 
 
Table 2: Saaty’s Linear Scale 
 
Johnson and Christensen (2008) explained that by using rating scales researchers can obtain data by 
providing statements and corresponding rating scales to respondents. Usually, instructions are used to help 
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respondents make judgements. More specifically, the numerical rating scale consists of set of numbers and 
anchored (written description for a point on a rating scale) end points.  
In addition to the rating scale, the phrasing of the questions is important since it must reflect the proper 
relationship between the elements in one level with the property on the next higher level (Saaty, 2008). 
When using AHP, special care should be taken on the formation of the questions since by asking the 
wrong questions, nonsensical feedback may be obtained which could lead to decreased accuracy of results.   
In general, questions should be phrased so that preferences elicited from responses can be easily ranked in 
order of importance. In the survey responders are asked to rank and qualify risk attributes with respect to a 
specific element in the immediately higher level of the hierarchy. For example: Q) For “Communication” 
attribute, which is more important, being trustful or having common vocabulary? 
The Saaty’s scale described by Eq. 2  below is linear and represents the relative importance of one element 
over another with respect to attributes: 
 
c = x, x= {1, 3, 5, 7, 9}   Eq. 2 
 
Furthermore, the approach attempts to develop a novel systematic methodology (model) for assigning 
probabilities in attributes (criteria) by pair-wise comparison and more specifically, modelling and 
assessing change management risks, adding a different perspective and technique to the research area.  
Risk estimates of a given change provides essential information in deciding whether to accept the change 
or not and in specifying the range of risks and implications that this change will introduce. Project 
managers, implement and monitor change with a view to success, even though the majority of actions are 
governed by time, cost and quality. Consequently, they describe the processes to be followed in a very 
detailed way, so as to make the project successful; nevertheless, processes can be further extended when 
analysing the risk introduced by changes.  
4.1 CRAM’s Validity of Results 
 
This section describes the validity of results based on AHP. In order to evaluate the validity of the 
estimated weights, Saaty (1980, 1983) proposed using eigenvector information which is considered to be a 
theoretically and practically proven method for evaluating the validity of the weights (Golden et al. 1989).  
This involves the calculation of a list of related weights of the chosen initial factors which are, in turn, 
relevant to the problem in question. 
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In summary, the algorithm implementing the AHP method and the way factors are prioritised is 
summarised below:  
 
1. Calculate the maximum eigenvalue, λmax , of the pair-wise comparison matrix A. This is defined as: 
 
 
λmax  = Sum of Priority Row          Eq. 3 
 
where 
 
Priority Row = (sum of the row value) x Priority Vector.  
 
2. Compute the consistency index (C.I.) defined by Saaty as: 
 
1
. max
−
−
=
n
n
IC
λ
           Eq. 4 
The weights (w1,...,wn), obtained by using the eigenvectors, should be positive and normalised; in effect 
they should satisfy the reciprocity property. 
 
Provided that there is no absolute consistency, λmax > n. To define the level of inconsistency Saaty defined 
the consistency ratio (CR). 
 
3. Calculate the consistency ratio (C.R.) 
C R = 
RI
CI
                        Eq. 5 
where the random index (R.I.) for different n can be obtained from Golden et. al., (1989).  
n 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 
Random 
Index 
(RI) 
0 0 0.58 0.90 1.12 1.24 1.32 1.41 1.45 1.49 1.51 1.48 1.56 1.57 1.59 
 
Table 3: Random CI table 
 
Random Index (RI) is the average of (CI) for random matrices using the Saaty scale. More precisely, the 
above table represents a composite of two different experiments performed by Saaty and his colleagues at 
the Oak Ridge National Laboratory and at the Wharton School of the University of Pennsylvania.  In these 
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experiments, 500 random reciprocal [n x n] matrices were generated for n = 3 to n = 15 using the 1 to 9 
scale. CR normalised value is divided by the arithmetic mean of random consistency indexes (RI).  
After many of experiments Alonso & Lamata (2006) were led to the following calculation of consistency 
ratio (CR), which is also the formula used in our research paper. 
CR = 
nn
n
−−
−
3513.47699.2
maxλ
         Eq. 6 
The maximum eigenvalue, based on Saaty, can be determined by raising each random matrix to increasing 
integer powers and normalising the result until the process is converged. The consistency index was then 
computed on each matrix for n = 1 through n = 15. As a rule of thumb, a value of C.R. ≤ 0.1 is typically 
considered acceptable.  
In other words, inconsistency is permitted in AHP as long as it does not exceed the ratio of 0.1. If CR 
equals 0, then this means that the judgments are perfectly consistent. 
To give a simple numerical example, and based on the formulae described above, suppose four criteria 
have to compared. 
 Criterion 1 Criterion 2 Criterion 3 Criterion 4 Weights Ranking 
Criterion 1 1 2 3 5 0.4709 1 
Criterion 2 1/2 1 2 3 0.2672 2 
Criterion 3 1/3 ½ 1 4 0.1880 3 
Criterion 4 1/5 1/3 ¼ 1 0.0739 4 
 
Table 4: An example of pair-wise comparison matrix and weights 
 
The numerical values in table 4 and based on Saaty’s linear scale (Table 2), represent the relative 
importance between the criteria. For example: the relative importance of 'criterion 1' versus 'criterion 3' is 
3 and between 'criterion 3' and 'criterion 1' is 1/3. This indicates that criterion 1 is moderately important 
(see table 2) compared to criterion 3. The numbers in the weights column show the relative weights of the 
corresponding criteria. Following the steps described in section 4.1, the eigenvalue λ = 4.117 and CR = 
4.3% are calculated. Detailed CRAM case study results, are listed in Tables, 5, 6, and 7, which indicate 
consistent results in terms of eigenvalues λmax and consistency ratios CR. 
4.2 Case Study Overview 
“RingTokk Systems” (www.ringtokk.com) registered in UAE in 2012, is where leading 
Telecommunication carriers, Cable companies, ISP's, Original Equipment Manufacturers (OEM's), 
Original Device Manufacturer’s (ODM's) and Enterprises join innovations to provide the widest choice of 
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independent soft phone solutions. “RingTokk Systems” integrates Voice, Data, Video into the most 
compelling, innovative and leading edge technologies to offer creative Soft phone solutions available on 
the market today.  
 
RingTokk had severe problems entering the market and beating competition. Overall the mission and 
vision messages of the company were not clear enough, and the company was facing problems mainly in 
operations and project planning. It was mutually agreed with Ringtokk’s CEO, that the utilisation of 
CRAM’s targeted analysis of results and recommendations will be considered and handled as a project. 
Moreover, it was decided and agreed that CRAM will be utilised for the “RingTokk” case study without 
any changes in the prototype’s attributes, as it was not necessary to identify new attributes or omit any 
existing ones. 
 
Prior to deploying CRAM, and after the kick-off discussions with the executives’ board, it became 
obvious that communications in a multicultural business environment together with the increasing rate or 
technical unsolved requirements were two identified risks with the highest impact. Something had to 
change drastically, as it is vital for every organisation to enter the market with the minimum entry barriers.  
 
However, it is also imperative for stakeholders to keep risk exposure at a minimum. In other words, to 
identify and control known risks the soonest possible and be able to locate in a timely manner, the root 
cause should a risk materialise. As far as changes are concerned, frequent and uncontrolled changes for 
example in project plans, company policies, technical requirements and procedures affect severely the key 
business operations of an organisation.  
 
Leadership, authority, conflicts and deliverables’ delays were issues that the board had to resolve. 
Effectively, in order to find the root-cause of the problems “RingTokk” was facing, many business issues 
which had to be changed and decided upon. CRAM was deployed in an effort to elicit and provide 
business recommendations concerning organisational change risks, results of which are discussed in 
section 5. 
 
5. Discussion and Analysis 
Further to the above analysis in terms of the methodology used, section five discusses the results of 
“RingTokk” respondents’. The twelve (12) Ringtokk executives who participated in the risk analysis 
process were from various departments such as: the Directors’ board, Marketing, Legal, Technical, 
Strategy, Procurement and Human Resources departments. For the analysis of the consolidated results, the 
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weighted geometric mean of replies is used, due to its higher accuracy than the respective arithmetic 
mean.  
 
The consolidated results decision matrix [c] combines all k participants’ inputs to get the aggregated group 
result. The weighted geometric mean of the decision matrices elements aij(k) using the individual decision 
maker’s weight wk  is described by equation 7 below: 
∑
∑
=
==
N
k
k
N
k
kijk
ij
w
aw
c
1
1
)(ln
exp                                                                                 Eq. 7 
Table five shows the consolidated matrix results: 
 Leadership Com/cation Culture Resistance Req/ments Mon/ring Flex/lity PMT %Likelihood 
Leadership 1 3 1 7 5 5 3 3 27.99 
Com/cation 1/3 1 3 5 3 5 7 3 24.28 
Culture 1 1/3 1 5 3 5 3 1/3 14.32 
Resistance 1/7 1/5 1/5 1 ½ 1/3 1 1/3 3.35 
Req/ments 1/5 1/3 1/3 2 1 1 1 1/3 5.12 
Mon/ring 1/5 1/5 1/5 3 1 1 1/3 1/3 4.49 
Flex/lity 1/3 1/7 1/3 1 1 3 1 1/3 5.66 
Project 
Management 
Team 
1/3 1/3 3 3 3 3 3 1 14.79 
                                                                                                                                                    λ = 8.861   CR = 8.8% 
 
Table 5: Consolidated Change Risk Assessment Matrix 
   In greater detail: 
Factors Likelihood Attributes Likelihood 
Leadership 
 
λ = 7.737 
CR = 9.2% 
0.28 Active 0.235 
Experienced 0.081 
Strong 0.034 
C-level engagement 0.092 
Authority 0.277 
Firm but Fair 0.036 
Strategic 0.245 
Communication 
 
λ = 7.695 
CR = 8.7% 
0.243 Effective 0.115 
Trustful 0.104 
Involvement 0.21 
Supportive 0.123 
Common 
Vocabulary 0.04 
Knowledge sharing 0.24 
Conflict 
Management 
0.167 
Culture 
 
λ = 5.338 
CR = 7.5% 
0.143 Integration 0.17 
Leadership 0.379 
Communication 0.317 
Corporate values 0.086 
Rewards Innovative 0.048 
Resistance 0.034 Empathy 0.034 
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λ = 6.629 
CR = 10% 
Denial 0.096 
Status Quo 0.191 
Considerations of 
Skills and 
Resources 0.055 
Lack of Training 0.421 
Competition 0.203 
Requirements 
 
λ = 7.649 
CR = 8.1% 
0.051 Specific 0.123 
Conform to 
customers 
expectations 0.12 
Measurable 0.036 
Attainable 0.107 
Reliable 0.07 
Traceable 0.338 
Validation 0.206 
Monitoring 
 
λ = 3.018 
CR = 1.9% 
0.045 Reporting 0.238 
Improve from 
lessons learned 0.136 
Systematic 0.625 
Flexibility 
 
λ = 5.263 
CR = 5.8% 
 
0.057 Snr. Management 
Buy-in 0.28 
Past Experience 0.325 
Complexity 0.089 
Quick and effective 0.059 
Customisation 0.246 
Project 
Management Team 
 
λ = 5.387 
CR = 8.6% 
0.148 Performance 
0.072 
Motivation 
0.369 
Appraisal 
0.275 
Rewards 
0.164 
Training 
0.121 
 
Table 6: Likelihood of Change Risk (Parent Nodes) 
Factors Likelihood Attributes Likelihood Attributes Likelihood 
Project 
Management Team 
 
λ = 5.387 
CR = 8.6% 
 
 
0.148 
 
 
Performance 
 
λ = 5.329 
CR = 7.3% 
0.072 Audit and Verify 0.16 
Planning Outcomes 0.30 
Benchmarking 0.077 
Review on agreed 
standards 0.05 
Clear Targets 0.413 
Motivation 
 
λ = 4.198 
CR = 7.3% 
0.369 Financial Benefits 0.508 
Innovation 0.151 
Fear of punishment 0.075 
Skillset 
Improvement 0.265 
Appraisal 
 
λ = 3.065 
CR = 6.8% 
0.275 Feedback 0.081 
Achievement of 
objectives 0.731 
Opportunity 0.188 
Rewards 
λ = 3.025 
CR = 2.6% 
0.164 Realistic and clear 0.333 
Behaviour 0.57 
Recognition 0.097 
Training 
 
λ = 6.614 
CR = 9.8% 
0.121 Networking 0.287 
Experience 
(Trainee) 0.271 
Learning and 0.061 
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development 
Experience 
(Trainer) 0.038 
Value added 0.25 
Tailor made 0.093 
 
Table 7: Likelihood of Change Risk Project Management Team (Child Nodes) 
Due to the fact that the research’s results are extensive, it is the authors’ intention to provide comments on 
the majority of the parent nodes (risk factors). Complete recommendations were reported and discussed 
extensively with the RingTokk’s CEO. The respondents’ results (top four) influential change risk factors 
based on CRAM ranking are as follows: 
1. Leadership (27.99%) 
2. Communication (24.28%) 
3. Project Management Team (14.79%) 
4. Culture (14.32%) 
The risk analysis presented in the following paragraphs goes a step further from the conventional approach 
of project management in terms of time, budget and quality constraints. It is concluded that leadership, 
culture and communication are the most important change risk factors. Prior to further discussion and 
analysis, it has to be noted that results are within the limits of consistency (CR<10%) which is prerequisite 
for AHP validity using Saaty’s linear scale. 
5.1 Leadership Parent Node  
Although risk and uncertainty affect all projects, leadership is the key factor for success. For successful 
project management one of the roles that the project manager has to play is that of the leader. The project 
manager serves as the ‘glue’ between the project and the team members, ensuring that stakeholders remain 
focused on the project goals. In relation to change management, the project manager acting as leader has 
to make sure that team members understand and respond to the change management processes. In terms of 
change management, the project manager is the one with the authority to approve changes based on what 
is included in the projects’ scope. In effect, the project manager can handle the change requests 
accordingly, by analysing the impact the changes will have on the project plan or the requirements.  
 
Change leaders can help stakeholders by encouragement and focus on change. Their active involvement is 
dynamic; learning is based on the initial recognition that there is a problem, followed by exploring 
possible solutions and, lastly providing helpful directions. Consequently, learning is the best route to lower 
resistance to changes.  Concerning the RingTokk project, it was rather obvious that the lack of a long term 
and clear strategy was causing additional problems to the operation of the company. Even though each 
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departmental head, had the authority to engage people to work together, conflict at lower levels of the 
hierarchy was something that had to be addressed. 
 
With reference to CRAM, ‘Leadership’ as a risk factor was ranked as the most influential with 27.99%. 
Moreover, related attributes with high influence were assessed authority (27.7%), strategic (24.5%) and 
active (23.5%). Actually, APM
®
 (2012) linked authority with influence. This is because success is related 
in turn with acceptance, support and agreement to the influencer’s proposals or objectives. Successful 
influencing is related with understanding groups or individuals pattern of attitude, behaviour, emotion and 
decision making. “A pragmatic project manager must balance the theories of leadership with the practical 
need to deliver the project objectives and the limits on their authority to lead” (APM®, 2012, p.69). 
 
5.2 Communication Parent Node 
Results revealed that the three most important risk factors which have to be controlled and perhaps 
changed in order for the project to be successful are: knowledge sharing (24%), involvement (21%), and 
conflict management (16.7%). Regarding knowledge sharing, Dingyong et. al., (2009) examined the 
differences between R&D enterprises and other organisations, reaching the conclusion that a knowledge 
sharing culture by using documents, templates or that, in general shared information systems is necessary. 
APM® (2012) explained that various factors exist which affect the effectiveness of communications, such 
as: cultural background and transient features, current environment and team dynamics. Indeed, in the 
RingTokk case study, the cultural background together with the professional background mix was 
conflicting and problematic. 
 
Further to the results, as far as change management is concerned, the high importance of communication 
was pointed out by Baca (2005); Helman (2005); Mulcahy (2013), by stressing that communication is 
90% of the project’s manager job. Moreover, Heldman (2005) argued that risk management and project 
management are both iterative processes which position communication at its core.  
 
As far as ‘Communication’ is concerned, another key issue is the language, which needs to be 
understandable by all stakeholders and convey the communicator’s meaning as accurately as possible 
(APM
®
, 2012; Robertson and Robertson, 2008). For example, Ringtokk was facing severe problems in 
cross department communication. Most of the problems were recorded between technical and marketing 
departments. Moreover, the Human Resources department did not clearly document the job descriptions of 
business analysts, engineers, designers, suppliers, testers or anyone whose input is necessary. Irrespective 
of the fact that all the above named professionals have different skills, they also have different views of 
what is important to communicate or share.  Nevertheless, common vocabulary was ranked as the last 
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attribute with 4% for which particular note has to be taken to ensure a common understating of 
terminology is present within Ringtokk. In fact, Corvellec (2009) explored organisational risk 
management in a context where risk is absent from managerial vocabulary or organisational 
communication. 
Another process that concerns communication is stakeholder management. Within this frame, PRINCE2® 
(2013, p. 41) defines stakeholder engagement (involvement) as “the process of identifying and 
communicating effectively with those people or groups who have an interest or influence on the project’s 
outcome”. The communication process can be managed by the Communication Management Strategy as 
the frequency of communication among stakeholders is controlled and monitored. In greater detail, the 
‘Plans’ theme facilitates the communication control and addresses questions such as, for example: where, 
how, by whom, when and how much. Taking CRAM’s results into account, involvement was ranked as 
second risk attribute with 21%. 
Nonetheless, as organisations become larger and more complex the need for a structured project 
management methodology arises. At the same time, complexity might mean more management layers that 
have to be addressed properly. Consequently this may lead to additional communication linkages. 
PMBOK® (2013, p.292) explains that “the total number of potential communication channels (CC) is 
given by equation eight, where n represents the number of stakeholders.  For example, if the stakeholders 
are eight (8) then, the potential communication channels are 28. In general  
CC = n(n-1)/2          Eq. 8 
Among other success factors PMBOK
®
 (2013) explains that project management success depends highly 
on an effective organisational communication style. Sharing these opinions Burns and Stalker (1961) 
explained that this happens because project teams are composed of members with diverse backgrounds 
(skills, experience, attitudes, culture) which work together. Even if project managers are at distant 
locations (which is also true for RingTokk) technology allows them to manage projects successfully.  
Nevertheless, managing projects remotely can be associated with complex risks. In view of this, conflict 
cannot be avoided; however, the project manager has to handle disagreements and solve problems taking 
into account project success (Mulcahy, 2013; APM® 2012, Gobeli et. al; 1998).  
Conflict (16.7%) is also related to communication style being direct or indirect. Usually, conflicts occur 
when the project manager follows a boss-subordinate relationship: ‘I order and you follow’. True leaders 
aim to say what they mean in an open and constructive way listening to opinions of others. This was 
another issue which was heavily recorded. Although RingTokk’s high level management was trying to be 
supportive towards lower level employees, information was not shared properly.  Ringtokk’s culture did 
impact the speed of working, the decision-making process, and the impulse to act without appropriate 
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planning. This led to employee conflict and stress thereby, affecting the business performance. As a result, 
conflict should be resolved in early stages of the project because it strongly affects the collaborative work 
amongst team members and can lead to uncontrolled situations.  
5.3 Culture Parent Node 
The cultural factor is evident in culturally diverse multinational business environments, where different 
ways of thinking and behaving sometimes contradict and at other times reinforce successful adaptation. 
Even though it is difficult to define since it differs among organisations or individuals, Kroeber (1985) 
indicated that there are more than 160 different definitions of culture.  
 
The most common definition for organisational culture is “the way we do things here” (Lundy and 
Cowling, 1996). In most definitions, it is related to characteristics and assumptions of the organisation 
such as: behaviour, values, norms and rules. Robbins (1996) argued that organisational culture forms an 
integral part of organisational functioning. RingTokk being a worldwide services provider had to adopt 
international practices of doing business. This was very hard to achieve taking into account the diversity of 
employees’ location; 65% of RingTokk’s employees are based in India (mainly software engineers / 
testers).  
 
The results obtained with reference to the culture’s attributes are in total agreement with level 1 results. In 
fact, the top three risk factors rank as follows:  
• Leadership (37.9%);  
• Communication (31.7%);  
• Integration (17%). 
 
If the culture is strong, the values are shared and everybody is aligned. It offers a shared system of 
meanings, forming the basis of communication and formal understanding (Furnham and Gunter, 1993). In 
some other cases what might influence behaviour is whether managers have the right tools, filling the gap 
between what is formally announced and what actually takes place (Martin, 1992). Douglas et. al., (2013) 
argued that modern risk management practices stress the importance of connecting risk management 
policy and practices with organisational culture and values. 
 
Discussing about business environment, Senge (1990) argued that organisational culture, which has a base 
of commitment to truth, empowers individuals to reflect on their actions, see if these actions can cause 
problems, recognise the need for change/s and perceive their own roles in the change process.  
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Especially in project management, problems might occur because the culture of the stakeholders differs in 
a variety of ways. They might have their own individual culture of work which comes in conflict with 
others (Ruuska, 1999). Effectively, project culture must consist of a shared organisational culture and 
professional culture of individuals. Sometimes in order for the organisational culture to change, it is 
required to rebuild the existing cultural assumptions into the organisational structure. In light of this 
Bellasi et. al., (2007) associated constructive work environment with strong leadership and new product 
development project success. Effectively, organisations that enforce strong communication channels 
amongst project team members and foresee for effective collaboration are expected to have better 
performance and project success. 
 
However, in many cases, organisational changes are linked to organisational culture. Shein (1985) 
expressed the view that the implementation of project management is seen as a cultural change rather than 
a process change. Lastly, organisational culture, even though it is a powerful force, is also resistant to 
change. 
5.4 Project Management Team (PMT) 
Projects are managed by different teams of people which have as common goal project success. The 
project management team has in turn different characteristic such as culture, experience and management 
level that have to be combined together so as to ensure that the projects’ deliverables conform to customer 
requirements and expectations.  
 
In this light, Senge (1990) explained that the most effective project management processes are those 
whose team members facilitate innovation and learning as much as possible. Provided that the team works 
in a spirit of empowerment, this can be overall assistive in fostering greater motivation, thus leading to 
project success (Peterson, 2007). Moreover, the project team has an important role in the planning phase 
related to requirements, risk review, and quality plans.  
 
Either way, a project cannot run without team members; to stress this, Baca (2005, p.19) pointed out that 
team members “are the magic makers who spin straw into gold and create the product”. Even though the 
Project Management Team factor was ranked with a likelihood of 14.8%, the importance of a strong and 
dedicated team is unquestionable. Taking a closer look at the respective attributes, the most important ones 
are motivation (36.9%), appraisal (27.5%) and rewards (16.4%). 
 
In order to execute a project and attempt to lead it successfully, conforming to project’s requirements, and 
realising an expected outcome, whether embedding or not change, a project management team is required. 
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Nelson (1996) argued that “Expectations are like land mines. If you aren’t clear about them, they can 
explode at the worst possible moment and destroy the trust you have worked so hard to develop”.  
 
Managers should be prepared for two types of change, change planned (30% of Performance attribute) and 
change imposed (Evans and Ward, 2004).  Especially new managers experience certain pressure because 
they wish to make a good impression and effectively implement change correctly. On the other hand, if 
they force the change process they may face resistance from other stakeholders. 
 
White and Fortune (2002), prepared a questionnaire so as to examine the experiences of people in project 
management. In their study, special focus was given to performance (7.2% of Project Management Team 
risk factor) as a success factor for managing projects. In a similar study, Chen and Cian (2010) measured 
the performance of project management by defining six factors which have the greatest impact on the 
execution phase of the projects. These were: financial constraints, management commitment, rewards 
system, organisational structure, education and training of project team.  
Hashmi et. al., (2010) studied the growth of project management teams specifically for software 
development projects in terms of expertise, communication skills, working conditions and financial 
impact. Kerzner (2000) explained that four basic values of project management are: cooperation, 
teamwork, trust and effective communication. More specifically, the project management team is “an 
integrated and multifunctional entity to deliver the specified project product” (Kliem et. al, 1997).  
 
Prior to the CRAM results’ analysis, RingTokk was not using any specific project management 
framework. Many department heads were actually the project managers of their department. As it will also 
be seen in the conclusions section, RingTokk’s CEO decided to formally engage with contemporary 
project management frameworks and related process for the operational benefit of the company. 
 
6. Research Limitations  
One of the research’s aims is to identify risk factors that apply across business domains. Since projects can 
be different in a variety of factors (quality, scope); an exhaustive list of risk factors cannot be identified. 
There is a continuous risk identification process throughout the projects’ life cycle. For example: many 
risks can be classified initially as unknown and can be refined after the initiation phase of the project.  
 
Another constraint, regards the questionnaire which may lead to bias since the respondents might have 
differences in terms of business sector, mix of experience, culture etc. With the aid of the glossary 
provided, all respondents had a common understanding of what is requested to be assessed. 
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Concerning the adopted format of semi-structured interviews adopted (since the interviews were not pre-
planned with closed ended questions) the process resulted to a greater bias than respective structured ones 
(uniform, accurate and more precise). 
The authors have been involved with change and risk management in a number of international projects. It 
was attempted to ensure that any possible bias arising from this involvement was kept to a minimum, as 
far as this was possible.  
 
7. Conclusions and Future Work 
With the aid of modelling and especially CRAM, business change risks can be assessed numerically and 
are prioritised. Several risk factors and related attributes were identified and categorised. This empowers 
project managers or other stakeholders to make proper decisions about whether to take on or abandon 
respective organisational or project changes.  
Analytic Hierarchy Process (AHP) is an established and structured hierarchical technique in making 
complex decisions that help users choose the "best" decision in a challenging situation, instead of finding 
the "correct" one. AHP mainly deals with decision making problems by determining the relative 
importance or weight criteria though pair-wise comparison of the criteria.  
  
Case study results indicated that RingTokk was facing key operational problems mainly in the areas of 
leadership, communication and culture. The company has a strong international character with company 
offices located in various countries, from UAE to India. These two centres end points may function well as 
standalone entities, but problem may arise when intercommunicating, mainly due to cultural reasons. 
 
Even though, the recommendations report submitted to RingTokk’s CEO was confidential, key actions 
were decided. The company’s revised mission and vision was presented to all employees in order to 
promote the new operational business era. A cultural training program promoting the key messages, goals 
and aims of the company will be a prerequisite for every new employee joining the company. Concerning 
requirements analysis and project deliverables, it was agreed that the company will follow an established 
project management framework. For this reason, the HR manager recruited one dedicated project manager 
in India and one in UAE. In this way, all operational and planning goals will be monitored closely and 
requirements will be recorded; any changes will have to be approved by the department’s head. In the 
marketing field, the company will take part in several international exhibitions as a sponsor, so as to 
advertise its products more efficiently and increase brand awareness. 
 
In December 2013, RingTokk’s CEO announced the company’s key business figures, after two years of 
operation. Based on his speech “...RingTokk has gone under severe organisational changes, results of 
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which I’m more that proud and I wish to express my gratitude to all of you. The accomplishments are 
impressive but there’s still a lot to do. The customer base was increased by 28% and operations efficiency 
was improved by 16%, overall our net profit was increased by 4.3%....” 
 
Further to the RingTokk case study, change risk management was thoroughly discussed as an integrated 
process within project management and as a rational process for exploring decision and behaviour 
alternatives; selecting the best possible choices among stakeholders in an attempt to accomplish activities 
in time, on budget, within scope and agreed quality standards thus ensuring project success.  
 
Effectively, one of the best ways to integrate change risk management into successful project management 
requirements analysis processes is to encourage people to work together in solving business problems and 
achieving results. However, in order for projects to be successful, and even though communication may be 
based on vocabulary discrepancies, all stakeholders have to formulate a solution to model the customers’ 
requirements  and conform to what is being expected. 
 
One of the values of CRAM is that it can be deemed as a global change risk assessment method that can 
be applied regardless of project type, size or organisation. Moreover, it has the advantage that it can be 
used by any project, since the method is designed to be tailored to specific needs, taking significant 
environmental change risk factors into account. 
Since not all projects are the same, and also not all risks can be identified, CRAM provides the user with 
flexibility and capability to add or delete risk attributes accordingly, on a per case basis. In other words, 
CRAM is a fully dynamic model that can be changed on-demand and can become applicable to various 
business domains.  
Ultimately, it is the authors' belief that future research efforts will focus on the assessment of risks with 
various other qualitative/quantitative techniques as noted in section 3. In addition, CRAM outcomes are 
characterised by environmental factors and attributes which can form the basis of an environment-feature-
driven model composition. A framework capable of transforming such a business process model layer to 
subsequent models of lower abstraction would require a pioneer approach to model-driven initiatives. 
Whether such framework can reside in the logic behind the Model Driven Business Engineering (MDBE) 
framework is currently under investigation. The outcome could be a more attractive solution to model-
driven initiatives for corporate entities providing an insight to CRAM and model based engineering. 
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